

ANNEX B

(Bids and Awards Committee) Procurement Monitoring Report - INFRASTRUCTURE PROJECTS as of (JANUARY - JUNE 2024)

Code (UACS/PA P)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
COMPLETED PROCUREMENT ACTIVITIES																											
INFRA-5%LDR RM-001-2024	Construction of Slope Protection Barangay Sta. Lucia, Samal, Bataan	PEO	PUBLIC BIDDING	N/A	January 25 - 31, 2024	1-Feb-2024	Refer to date of Opening of Bids	February 13, 2024	16-Feb-2024	February 19 - March 4, 2024	12-Mar-2024	14-Mar-2024	19-Mar-2024		5%LDRRM	3,514,092.52	3,514,092.52	3,499,973.87	3,499,973.87	COA, BECAI, PICE, PEO	1-Feb-2024	Refer to date of Opening of Bids	February 13, 2024	16-Feb-2024	February 19 - March 4, 2024		
INFRA-SEF-001-2024	Construction of Two (2) Storey Six (6) Classroom School Building Hemosa National High School-Annex Barangay San Pedro, Hemosa, Bataan	PEO	PUBLIC BIDDING	26-Jan-2024	January 31 - February 6, 2024	7-Feb-2024	Refer to date of Opening of Bids	February 20, 2024	22-Feb-2024	February 23 - March 8, 2024	15-Mar-2024	18-Mar-2024	22-Mar-2024		SEF	17,818,092.77	17,818,092.77	17,786,312.77	17,786,312.77	COA, BECAI, PICE, PEO	7-Feb-2024	Refer to date of Opening of Bids	February 20, 2024	22-Feb-2024	February 23 - March 8, 2024		
INFRA-SEF-001-2024	Construction of Two (2) Storey Four (4) Classroom School Building Balut ES Barangay Balut I, Pilar, Bataan	PEO	PUBLIC BIDDING	26-Jan-2024	January 31 - February 6, 2024	7-Feb-2024	Refer to date of Opening of Bids	February 20, 2024	22-Feb-2024	February 23 - March 8, 2024	15-Mar-2024	18-Mar-2024	22-Mar-2024		SEF	15,579,827.57	15,579,827.57	15,569,068.00	15,569,068.00	COA, BECAI, PICE, PEO	7-Feb-2024	Refer to date of Opening of Bids	February 20, 2024	22-Feb-2024	February 23 - March 8, 2024		
INFRA-SEF-001-2024	Construction of Two (2) Storey Four (4) Classroom School Building Liyang ES Barangay Liyang, Pilar, Bataan	PEO	PUBLIC BIDDING	26-Jan-2024	January 31 - February 6, 2024	7-Feb-2024	Refer to date of Opening of Bids	February 20, 2024	22-Feb-2024	February 23 - March 8, 2024	15-Mar-2024	18-Mar-2024	22-Mar-2024		SEF	13,630,612.24	13,630,612.24	13,600,070.26	13,600,070.26	COA, BECAI, PICE, PEO	7-Feb-2024	Refer to date of Opening of Bids	February 20, 2024	22-Feb-2024	February 23 - March 8, 2024		
INFRA-SEF-002-2024	Construction of Two (2) Storey Six (6) Classroom School Building Daan Pare ES Barangay Daan Pare, Orion, Bataan	PEO	PUBLIC BIDDING	30-Jan-2024	February 2 - 8, 2024	12-Feb-2024	Refer to date of Opening of Bids	February 23, 2024	27-Feb-2024	February 28 - March 15, 2024	22-Mar-2024	25-Mar-2024	1-Apr-2024		SEF	19,374,403.29	19,374,403.29	19,357,693.08	19,357,693.08	COA, BECAI, PICE, PEO	12-Feb-2024	Refer to date of Opening of Bids	February 23, 2024	27-Feb-2024	February 28 - March 15, 2024		
INFRA-20%DF-001-2024	Rehabilitation of Covered Court Barangay Munting Batangas, Balanga City, Bataan	PEO	PUBLIC BIDDING	N/A	February 5 - 11, 2024	12-Feb-2024	Refer to date of Opening of Bids	February 26, 2024	29-Feb-2024	March 1-8, 2024	25-Mar-2024	27-Mar-2024	2-Apr-2024		20%DF	3,704,588.31	3,704,588.31	3,679,948.03	3,679,948.03	COA, BECAI, PICE, PEO	12-Feb-2024	Refer to date of Opening of Bids	February 26, 2024	29-Feb-2024	March 1-8, 2024		
INFRA-SEF-005-2024	Repair of Two (2) Classroom School Building MNHS-Poblacion (Annex) Sisiman, Mariveles, Bataan	PEO	PUBLIC BIDDING	N/A	February 20 - 26, 2024	N/A	Refer to date of Opening of Bids	February 28, 2024	4-Mar-2024	March 5-20, 2024	27-Mar-2024	1-Apr-2024	8-Apr-2024		SEF	976,668.43	976,668.43	968,888.88	968,888.88	COA, BECAI, PICE, PEO	N/A	Refer to date of Opening of Bids	February 28, 2024	4-Mar-2024	March 5-20, 2024		
INFRA-SEF-003-2024	Construction of Two (2) Storey Four (4) Classroom School Building Nagwaling ES Barangay Nagwaling, Pilar, Bataan	PEO	PUBLIC BIDDING	7-Feb-2024	February 13 - 19, 2024	20-Feb-2024	Refer to date of Opening of Bids	March 4, 2024	7-Mar-2024	March 8-25, 2024	2-Apr-2024	4-Apr-2024	11-Apr-2024		SEF	13,630,655.33	13,630,655.33	13,620,378.40	13,620,378.40	COA, BECAI, PICE, PEO	20-Feb-2024	Refer to date of Opening of Bids	March 4, 2024	7-Mar-2024	March 8-25, 2024		
INFRA-SEF-004-2024	Rehabilitation of Ten (10) Classroom School Building Pilar ES, Pilar, Bataan	PEO	PUBLIC BIDDING	16-Feb-2024	February 21 - 27, 2024	28-Feb-2024	Refer to date of Opening of Bids	March 13, 2024	18-Mar-2024	March 19 - April 4, 2024	12-Apr-2024	15-Apr-2024	22-Apr-2024		SEF	6,385,161.76	6,385,161.76	6,360,683.19	6,360,683.19	COA, BECAI, PICE, PEO	28-Feb-2024	Refer to date of Opening of Bids	March 13, 2024	18-Mar-2024	March 19 - April 4, 2024		
INFRA-SEF-006-2024	Rehabilitation of Ten (10) Classroom School Building Mabatang ES Abucay, Bataan	PEO	PUBLIC BIDDING	22-Feb-2024	February 27 - March 4, 2024	5-Mar-2024	Refer to date of Opening of Bids	March 18, 2024	21-Mar-2024	March 22 - April 5, 2024	16-Apr-2024	18-Apr-2024	23-Apr-2024		SEF	8,472,036.50	8,472,036.50	8,461,326.42	8,461,326.42	COA, BECAI, PICE, PEO	5-Mar-2024	Refer to date of Opening of Bids	March 18, 2024	21-Mar-2024	March 22 - April 5, 2024		
INFRA-SEF-007-2024	Rehabilitation of One (1) Classroom School Building Balsik NHS, Hemosa, Bataan	PEO	PUBLIC BIDDING	N/A	March 1 - 7, 2024	8-Mar-2024	Refer to date of Opening of Bids	March 20, 2024	25-Mar-2024	March 26 - April 10, 2024	17-Apr-2024	19-Apr-2024	24-Apr-2024		SEF	1,318,206.47	1,318,206.47	1,308,254.72	1,308,254.72	COA, BECAI, PICE, PEO	8-Mar-2024	Refer to date of Opening of Bids	March 20, 2024	25-Mar-2024	March 26 - April 10, 2024		
INFRA-5%LDR RM-002-2024	Rehabilitation of Dike Barangay Balut II, Pilar, Bataan	PEO	PUBLIC BIDDING	N/A	March 11 - 17, 2024	18-Mar-2024	Refer to date of Opening of Bids	April 1, 2024	1-Apr-2024	April 5-19, 2024	26-Apr-2024	29-Apr-2024	6-May-2024		5%LDRRM	4,877,652.75	4,877,652.75	4,865,719.82	4,865,719.82	COA, BECAI, PICE, PEO	18-Mar-2024	Refer to date of Opening of Bids	April 1, 2024	1-Apr-2024	April 5-19, 2024		
INFRA-SEF-008-2024	Rehabilitation of Six (6) Classroom School Building Sainsin HS, Bagac, Bataan	PEO	PUBLIC BIDDING	12-Mar-2024	March 16 - 22, 2024	25-Mar-2024	Refer to date of Opening of Bids	April 4, 2024	8-Apr-2024	April 11-26, 2024	3-May-2024	6-May-2024	13-May-2024		SEF	5,431,146.74	5,431,146.74	5,400,404.93	5,400,404.93	COA, BECAI, PICE, PEO	25-Mar-2024	Refer to date of Opening of Bids	April 4, 2024	8-Apr-2024	April 11-26, 2024		
INFRA-SEF-009-2024	Construction of Inclusive Learning Resource Center, Dinalupihan Elementary School - Special Education Barangay Padre Dandan, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	12-Mar-2024	March 16 - 22, 2024	25-Mar-2024	Refer to date of Opening of Bids	April 4, 2024	8-Apr-2024	April 11-26, 2024	3-May-2024	6-May-2024	13-May-2024		SEF	24,333,968.16	24,333,968.16	24,272,897.51	24,272,897.51	COA, BECAI, PICE, PEO	25-Mar-2024	Refer to date of Opening of Bids	April 4, 2024	8-Apr-2024	April 11-26, 2024		
INFRA-SEF-009-2024	Rehabilitation of Sixteen (16) Classroom School Building Orani South ES, Orani, Bataan	PEO	PUBLIC BIDDING	12-Mar-2024	March 16 - 22, 2024	25-Mar-2024	Refer to date of Opening of Bids	April 4, 2024	8-Apr-2024	April 11-26, 2024	3-May-2024	6-May-2024	13-May-2024		SEF	18,981,552.41	18,981,552.41	18,919,333.11	18,919,333.11	COA, BECAI, PICE, PEO	25-Mar-2024	Refer to date of Opening of Bids	April 4, 2024	8-Apr-2024	April 11-26, 2024		
INFRA-5%LDR RM-003-2024	Construction of Dike Barangay Ibis, Bagac, Bataan	PEO	PUBLIC BIDDING	N/A	March 18 - 24, 2024	25-Mar-2024	Refer to date of Opening of Bids	April 8, 2024	12-Apr-2024	April 15-29, 2024	7-May-2024	9-May-2024	14-May-2024		5%LDRRM	4,876,988.17	4,876,988.17	4,844,947.29	4,844,947.29	COA, BECAI, PICE, PEO	25-Mar-2024	Refer to date of Opening of Bids	April 8, 2024	12-Apr-2024	April 15-29, 2024		
INFRA-20%DF-002-2024	Improvement of Road Barangay Bo. Luz, Limay, Bataan	PEO	PUBLIC BIDDING	N/A	March 18 - 24, 2024	25-Mar-2024	Refer to date of Opening of Bids	April 8, 2024	12-Apr-2024	April 15-29, 2024	7-May-2024	9-May-2024	14-May-2024		20%DF	2,148,893.62	2,148,893.62	2,101,577.08	2,101,577.08	COA, BECAI, PICE, PEO	25-Mar-2024	Refer to date of Opening of Bids	April 8, 2024	12-Apr-2024	April 15-29, 2024		
INFRA-20%DF-003-2024	Rehab/Improvement of Pier Barangay Sabang, Morong, Bataan	PEO	PUBLIC BIDDING	N/A	March 25 - 31, 2024	1-Apr-2024	Refer to date of Opening of Bids	April 15, 2024	18-Apr-2024	April 19-May 3, 2024	10-May-2024	13-May-2024	20-May-2024		20%DF	4,877,723.30	4,877,723.30	4,850,681.83	4,850,681.83	COA, BECAI, PICE, PEO	1-Apr-2024	Refer to date of Opening of Bids	April 15, 2024	18-Apr-2024	April 19 - May 3, 2024		
INFRA-20%DF-003-2024	Rehab/Improvement of Drainage System Barangay Centro I, Orani, Bataan	PEO	PUBLIC BIDDING	N/A	March 25 - 31, 2024	1-Apr-2024	Refer to date of Opening of Bids	April 15, 2024	18-Apr-2024	April 19-May 3, 2024	10-May-2024	13-May-2024	20-May-2024		20%DF	1,955,580.45	1,955,580.45	1,930,606.28	1,930,606.28	COA, BECAI, PICE, PEO	1-Apr-2024	Refer to date of Opening of Bids	April 15, 2024	18-Apr-2024	April 19 - May 3, 2024		
INFRA-20%DF-003-2024	Improvement of Road Barangay Mt. View, Mariveles, Bataan	PEO	PUBLIC BIDDING	N/A	March 25 - 31, 2024	1-Apr-2024	Refer to date of Opening of Bids	April 15, 2024	18-Apr-2024	April 19-May 3, 2024	10-May-2024	13-May-2024	20-May-2024		20%DF	1,955,029.72	1,955,029.72	1,935,752.92	1,935,752.92	COA, BECAI, PICE, PEO	1-Apr-2024	Refer to date of Opening of Bids	April 15, 2024	18-Apr-2024	April 19 - May 3, 2024		
INFRA-SEF-010-2024	Rehabilitation of Sixteen (16) Classroom School Building, Bataan School of Fisheries, Orion, Bataan	PEO	PUBLIC BIDDING	22-Mar-2024	March 27 - April 2, 2024	3-Apr-2024	Refer to date of Opening of Bids	April 16, 2024	19-Apr-2024	April 22-May 6, 2024	13-May-2024	15-May-2024	21-May-2024		SEF	15,675,127.68	15,675,127.68	15,625,950.89	15,625,950.89	COA, BECAI, PICE, PEO	3-Apr-2024	Refer to date of Opening of Bids	April 16, 2024	19-Apr-2024	April 22 - May 6, 2024		
INFRA-5%LDR RM-004-2024	Construction of Slope Protection Barangay Duale, Limay, Bataan	PEO	PUBLIC BIDDING	N/A	April 3 - 9, 2024	11-Apr-2024	Refer to date of Opening of Bids	April 22, 2024	25-Apr-2024	April 26-May 10, 2024	17-May-2024	20-May-2024	27-May-2024		5%LDRRM	4,877,718.93	4,877,718.93	4,855,798.92	4,855,798.92	COA, BECAI, PICE, PEO	11-Apr-2024	Refer to date of Opening of Bids	April 22, 2024	25-Apr-2024	April 26 - May 10, 2024		
INFRA-20%DF-005-2024	Rehab/Improvement of Multi-Purpose Building Barangay Mambog, Hemosa, Bataan	PEO	PUBLIC BIDDING	N/A	April 3 - 9, 2024	11-Apr-2024	Refer to date of Opening of Bids	April 22, 2024	25-Apr-2024	April 26-May 10, 2024	17-May-2024	20-May-2024	27-May-2024		20%DF	4,876,413.27	4,876,413.27	4,866,374.36	4,866,374.36	COA, BECAI, PICE, PEO	11-Apr-2024	Refer to date of Opening of Bids	April 22, 2024	25-Apr-2024	April 26 - May 10, 2024		
INFRA-20%DF-005-2024	Improvement of Road Barangay West Daan Bago, Samal, Bataan	PEO	PUBLIC BIDDING	N/A	April 3 - 9, 2024	11-Apr-2024	Refer to date of Opening of Bids	April 22, 2024	25-Apr-2024	April 26-May 10, 2024	17-May-2024	20-May-2024	27-May-2024		20%DF	2,928,534.31	2,928,534.31	2,918,742.07	2,918,742.07	COA, BECAI, PICE, PEO	11-Apr-2024	Refer to date of Opening of Bids	April 22, 2024	25-Apr-2024	April 26 - May 10, 2024		

Code (UACSPA)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation				Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf		Eligibility Check
INFRA-20%DF-004-2024	Improvement of Road Barangay Villa Angeles, Orion, Bataan	PEO	PUBLIC BIDDING	N/A	April 1 - 7, 2024	8-Apr-2024	Refer to date of Opening of Bids	April 22, 2024	25-Apr-2024	April 26-May 10, 2024	17-May-2024	20-May-2024	27-May-2024		20%DF	2,928,196.93	2,928,196.93	2,907,906.98	2,907,906.98	COA, BECAI, PICE, PEO	8-Apr-2024	Refer to date of Opening of Bids	April 22, 2024	25-Apr-2024	April 26-May 10, 2024	
INFRA-5%LDRM-005-2024	Construction of Slope Protection Barangay Ibaña, Bagac, Bataan	PEO	PUBLIC BIDDING	N/A	April 11 - 17, 2024	18-Apr-2024	Refer to date of Opening of Bids	April 30, 2024	3-May-2024	May 6-20, 2024	27-May-2024	29-May-2024	4-Jun-2024		5%LDRRM	4,877,327.16	4,877,327.16	4,853,497.15	4,853,497.15	COA, BECAI, PICE, PEO	18-Apr-2024	Refer to date of Opening of Bids	April 30, 2024	3-May-2024	May 6-20, 2024	
INFRA-TF-001-2024	Rehabilitation of the Philippine Rural Development Project (PRDP) Ice Plant with Cold Storage (Civil Works) in Mariveles, Bataan	PEO	PUBLIC BIDDING	N/A	April 5 - 11, 2024	12-Apr-2024	Refer to date of Opening of Bids	May 2, 2024	6-May-2024	May 7-22, 2024	29-May-2024	31-May-2024	5-Jun-2024		Trust Fund	1,463,172.12	1,463,172.12	1,452,994.59	1,452,994.59	COA, BECAI, PICE, PEO	12-Apr-2024	Refer to date of Opening of Bids	May 2, 2024	6-May-2024	May 7-22, 2024	
INFRA-TF-001-2024	Site Improvement of the Philippine Rural Development Project (PRDP) Multi Commodity Solar Tunnel Dryers in Orion, Bataan	PEO	PUBLIC BIDDING	N/A	April 5 - 11, 2024	12-Apr-2024	Refer to date of Opening of Bids	May 2, 2024	6-May-2024	May 7-22, 2024	29-May-2024	31-May-2024	5-Jun-2024		Trust Fund	1,269,838.94	1,269,838.94	1,260,026.68	1,260,026.68	COA, BECAI, PICE, PEO	12-Apr-2024	Refer to date of Opening of Bids	May 2, 2024	6-May-2024	May 7-22, 2024	
INFRA-SEF-011-2024	Rehabilitation of Seven (7) Classroom School Building Marina Bay ES, Mariveles, Bataan	PEO	PUBLIC BIDDING	11-Apr-2024	April 16 - 22, 2024	23-Apr-2024	Refer to date of Opening of Bids	May 6, 2024	9-May-2024	May 10-24, 2024	31-May-2024	3-Jun-2024	10-Jun-2024		SEF	6,429,304.27	6,429,304.27	6,410,008.64	6,410,008.64	COA, BECAI, PICE, PEO	23-Apr-2024	Refer to date of Opening of Bids	May 6, 2024	9-May-2024	May 10-24, 2024	
INFRA-20%DF-006-2024	Construction of Drainage System Barangay Dangcol, Balanga City, Bataan	PEO	PUBLIC BIDDING	N/A	April 19 - 25, 2024	26-Apr-2024	Refer to date of Opening of Bids	May 8, 2024	13-May-2024	May 14-30, 2024	6-Jun-2024	10-Jun-2024	18-Jun-2024		20%DF	1,953,159.92	1,953,159.92	1,942,738.04	1,942,738.04	COA, BECAI, PICE, PEO	26-Apr-2024	Refer to date of Opening of Bids	May 8, 2024	13-May-2024	May 14-30, 2024	
INFRA-20%DF-006-2024	Construction of Drainage System Barangay Batangas II, Mariveles, Bataan	PEO	PUBLIC BIDDING	N/A	April 19 - 25, 2024	26-Apr-2024	Refer to date of Opening of Bids	May 8, 2024	13-May-2024	May 14-30, 2024	6-Jun-2024	10-Jun-2024	18-Jun-2024		20%DF	1,953,134.07	1,953,134.07	1,942,888.88	1,942,888.88	COA, BECAI, PICE, PEO	26-Apr-2024	Refer to date of Opening of Bids	May 8, 2024	13-May-2024	May 14-30, 2024	
INFRA-SEF-012-2024	Construction of Two (2) Storey Ten (10) Classroom School Building, Justice Emilio Angeles Gancayco MNHS Barangay Balagtas, Orion, Bataan	PEO	PUBLIC BIDDING	30-Apr-2024	May 6 - 12, 2024	13-May-2024	Refer to date of Opening of Bids	May 27, 2024	30-May-2024	June 1-17, 2024	24-Jun-2024	25-Jun-2024	1-Jul-2024		SEF	31,929,638.97	31,929,638.97	31,914,555.55	31,914,555.55	COA, BECAI, PICE, PEO	13-May-2024	Refer to date of Opening of Bids	May 27, 2024	30-May-2024	June 1-17, 2024	
INFRA-20%DF-008-2024	Improvement of Drainage System Barangay Doña Francisca, Balanga City, Bataan	PEO	PUBLIC BIDDING	N/A	May 6 - 12, 2024	13-May-2024	Refer to date of Opening of Bids	May 27, 2024	30-May-2024	June 1-17, 2024	24-Jun-2024	25-Jun-2024	1-Jul-2024		20%DF	4,437,834.60	4,437,834.60	4,415,185.39	4,415,185.39	COA, BECAI, PICE, PEO	13-May-2024	Refer to date of Opening of Bids	May 27, 2024	30-May-2024	June 1-17, 2024	
INFRA-20%DF-009-2024	Rehab/Improvement of Multi-Purpose Building Barangay Bangkal, Abucay, Bataan	PEO	PUBLIC BIDDING	N/A	May 7 - 13, 2024	14-May-2024	Refer to date of Opening of Bids	May 28, 2024	31-May-2024	June 1-18, 2024	25-Jun-2024	1-Jul-2024	8-Jul-2024		INFRA-20%DF	4,745,242.63	4,745,242.63	4,719,936.80	4,719,936.80	COA, BECAI, PICE, PEO	14-May-2024	Refer to date of Opening of Bids	May 28, 2024	31-May-2024	June 1-18, 2024	
INFRA-20%DF-009-2024	Improvement of Drainage System Barangay San Carlos, Mariveles, Bataan	PEO	PUBLIC BIDDING	N/A	May 7 - 13, 2024	14-May-2024	Refer to date of Opening of Bids	May 28, 2024	31-May-2024	June 1-18, 2024	25-Jun-2024	1-Jul-2024	8-Jul-2024		INFRA-20%DF	2,849,384.75	2,849,384.75	2,838,476.68	2,838,476.68	COA, BECAI, PICE, PEO	14-May-2024	Refer to date of Opening of Bids	May 28, 2024	31-May-2024	June 1-18, 2024	
INFRA-20%DF-007-2024	Upgrading of Farm to Market Road Barangay Tanalo, Balanga City, Bataan	PEO	PUBLIC BIDDING	N/A	April 25 - May 1, 2024	3-May-2024	Refer to date of Opening of Bids	May 28, 2024	31-May-2024	June 1-18, 2024	25-Jun-2024	1-Jul-2024	8-Jul-2024		20%DF	1,952,630.18	1,952,630.18	1,929,491.59	1,929,491.59	COA, BECAI, PICE, PEO	3-May-2024	Refer to date of Opening of Bids	May 28, 2024	31-May-2024	June 1-18, 2024	
INFRA-20%DF-007-2024	Upgrading of Road Barangay Tubo-Tubo, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	N/A	April 25 - May 1, 2024	3-May-2024	Refer to date of Opening of Bids	May 28, 2024	31-May-2024	June 1-18, 2024	25-Jun-2024	1-Jul-2024	8-Jul-2024		20%DF	1,855,324.65	1,855,324.65	1,848,888.88	1,848,888.88	COA, BECAI, PICE, PEO	3-May-2024	Refer to date of Opening of Bids	May 28, 2024	31-May-2024	June 1-18, 2024	
INFRA-20%DF-010-2024	Rehabilitation/Improvement of Senior Citizen Building Barangay Sagsay, Bagac, Bataan	PEO	PUBLIC BIDDING	N/A	May 14 - 20, 2024	21-May-2024	Refer to date of Opening of Bids	June 3, 2024	6-Jun-2024	June 7-21, 2024	1-Jul-2024	4-Jul-2024	10-Jul-2024		20%DF	2,291,358.12	2,291,358.12	2,282,062.48	2,282,062.48	COA, BECAI, PICE, PEO	21-May-2024	Refer to date of Opening of Bids	June 3, 2024	6-Jun-2024	June 7-21, 2024	
INFRA-20%DF-012-2024	Construction of Concrete Irrigation Canal in Sitio Makuya, Barangay Cupang Proper, Balanga City, Bataan	PEO	PUBLIC BIDDING	N/A	May 29 - June 4, 2024	5-Jun-2024	Refer to date of Opening of Bids	June 18, 2024	21-Jun-2024	June 24 - July 8, 2024	15-Jul-2024	17-Jul-2024	23-Jul-2024		20%DF	829,952.99	829,952.99	819,544.35	819,544.35	COA, BECAI, PICE, PEO	5-Jun-2024	Refer to date of Opening of Bids	June 18, 2024	21-Jun-2024	June 24 - July 8, 2024	
INFRA-20%DF-014-2024	Improvement of Farm to Market Road Barangay San Antonio, Bagac, Bataan	PEO	PUBLIC BIDDING	N/A	May 30 - June 5, 2024	6-Jun-2024	Refer to date of Opening of Bids	June 18, 2024	21-Jun-2024	June 24 - July 8, 2024	15-Jul-2024	17-Jul-2024	23-Jul-2024		20%DF	1,953,979.20	1,953,979.20	1,940,670.68	1,940,670.68	COA, BECAI, PICE, PEO	6-Jun-2024	Refer to date of Opening of Bids	June 18, 2024	21-Jun-2024	June 24 - July 8, 2024	
INFRA-20%DF-014-2024	Construction of Solar Powered Streetlights Barangay Burgos, Pilar, Bataan	PEO	PUBLIC BIDDING	N/A	May 30 - June 5, 2024	6-Jun-2024	Refer to date of Opening of Bids	June 18, 2024	N/A	N/A	N/A	N/A	N/A		20%DF	1,706,593.60	1,706,593.60	N/A	N/A	COA, BECAI, PICE, PEO	6-Jun-2024	Refer to date of Opening of Bids	June 18, 2024	N/A	N/A	CANCELED return to End User
INFRA-SEF-013-2024	Construction of Four (4) Storey Sixteen (16) Classroom School Building, Magsaysay NHS Barangay Magsaysay, Dinalupihan, Bataan	PEO	PUBLIC BIDDING	21-May-2024	May 24 - 30, 2024	31-May-2024	Refer to date of Opening of Bids	June 19, 2024	24-Jun-2024	June 25- July 11, 2024	18-Jul-2024	22-Jul-2024	29-Jul-2024		SEF	68,462,185.72	68,462,185.72	68,440,676.11	68,440,676.11	COA, BECAI, PICE, PEO	31-May-2024	Refer to date of Opening of Bids	June 19, 2024	24-Jun-2024	June 25- July 11, 2024	
INFRA-20%DF-011-2024	Reblocking of Road Barangay Bayan, Orani, Bataan	PEO	PUBLIC BIDDING	N/A	May 24 - 30, 2024	31-May-2024	Refer to date of Opening of Bids	June 19, 2024	24-Jun-2024	June 25- July 11, 2024	18-Jul-2024	22-Jul-2024	29-Jul-2024		20%DF	1,951,713.71	1,951,713.71	1,941,483.04	1,941,483.04	COA, BECAI, PICE, PEO	31-May-2024	Refer to date of Opening of Bids	June 19, 2024	24-Jun-2024	June 25- July 11, 2024	
Total Alloted Budget of Procurement Activities																348,040,647.23										
Total Contract Price of Procurement Activities Conducted																345,462,418.04										
Total Savings (Total Alloted Budget - Total Contract Price)																2,578,229.19										

ON-GOING PROCUREMENT ACTIVITIES																												
Total Alloted Budget of On-going Procurement Activities																												


Prepared by:


AZLEEN C. SINGUN
 BAC Secretary

Recommended for Approval by:


JEFFREY T. CALMA
 BAC Chairman

APPROVED:


HON. JOSE ENRIQUE S. GARCIA III
 Head of the Procuring Entity